Docket Number: T12-0100
2"d Supplemental
ROM Date: 10/26/2016

Deadline: N/A
MEMORANDUM
TO: The Commission
FROM: Michael E. Stead, Railroad Safety Program Administrator
DATE: October 12, 2016
SUBJECT: BNSF Railway Company, Henry County Highway

Department, Galva Township Road District, and the State of
lllinois, Department of Transportation.

Stipulated Agreement regarding improving public safety at the
highway-rail grade separation that carries E. 1850" Street
over the BNSF Railway Company’s track near Galva, Henry
County, lllinois, designated as AAR/DOT #079765W, railroad
milepost 141.64-LS1.

RECOMMENDATION: Enter Second Supplemental Order approving Extension of
Time.

On August 15, 2012, the Commission entered its Original Order in this matter requiring,
among other things, Henry County to reconstruct a bridge that carries E1850™ Street over
the BNSF Railway Company’s tracks near Galva, Henry County, lllinois. All work was to
be completed within twenty-four (24) months of the Order date.

On August 21, 2014, Henry County filed its First Supplemental Petition stating that, due
to extended negotiations for an agreement with the BNSF, it was unable to complete the
reconstruction of the bridge by the original completion date of August 15, 2014. The
County requested an extension of time, to and including August 15, 2016, within which to
complete the work required by the Original Order. On September 18, 2014, the
Commission entered its First Supplemental Order, granting the Road District an extension
of time, to and including August 15, 2016, to complete the required work.

On September 14, 2016, Henry County filed its Second Supplemental Petition stating that
the County and BNSF have made significant progress towards reaching an agreement.
However, the County was unable to complete the reconstruction of the bridge by the
completion date of August 15, 2016. The County is requesting an extension of time, to
and including September 18, 2018, within which to complete the work required by the
Original Order.
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Staff of the Rail Safety Section has reviewed the County’s Petition for Supplemental Order
and believes the request for additional time, to and including September 18, 2018, is
reasonable and should be approved without hearing. | recommend entry of the attached
Supplemental Order.
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